COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2021

ESTI MATE SUMVARY 15: 49: 12
CONTI D: C23419 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23419-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TIME ALLOW 7/30/2021 FI XED COMPLETI ON DAT
R3 PEC ADA RAMP | MPROVEMENTS PERCENT TIME:  79.17 ORI G TIME ALLON 7/30/2021 FI XED COVPLETI ON DAT
PRQJIECT NO. CR300- 260
CDOT R3 PEC ADA RAMP | MPROVEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD Pl TKI N
EAGLE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 07/ 10/ 2021 DATE TI ME STARTED 04/26/2021
P.O. Box 4768 DATE LET 03/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/31/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  04/20/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 532, 073. 01 PARTI Cl PATI NG $ 3, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 483, 000. 00 NON- PARTI Cl PATI NG 346, 136. 11 109, 003. 10
PERCENT COVPLETE: 65. 62% TOTAL EARNI NGS 349, 136. 11 109, 003. 10
FUNDS AVAI LABLE: $ 182, 936. 90 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 349, 136. 11 109, 003. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,245. 00 -1, 238. 89

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 341, 891. 11 107, 764. 21

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 341, 891. 11 107, 764. 21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 170;,7723;.7271 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23419-BID ESTI MATE RUN 07/ 14/ 2021
PRQJECT: CR300- 260 ESTI MATE NO 0003 15: 49: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewalk 468. 000 254. 000
5% 89. 000 2,714.50
30. 50000 343. 000 10, 461. 50
0010 202-00203 *Rermoval of Curb and Gutter 816. 000 458. 000
LF 121. 000 2,299.00
19. 00000 579. 000 11, 001. 00
0015 202-00220  *Renpval of Asphalt Mat 164. 000 78. 000
Sy 86. 000 688. 00
8. 00000 164. 000 1, 312. 00
0020 202-00250 Renoval of Pavenent Marking 20. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 203-00060 *Enmbanknment Material (Conplete In Place) 24.000 14. 000
cY 2.000 116. 00
58. 00000 16. 000 928. 00
0030 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 25. 000 2.000
HOUR 2.000 100. 00
50. 00000 4. 000 200. 00
0040 203-02330 *Laborer 10. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0045 208- 00090 Erosion Control (Curb Ranp) 52. 000 21. 000
EACH 22.000 6, 600. 00
300. 00000 43. 000 12, 900. 00
0050 210-00001 Reset Structure 4.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0055 210-00002 Reset Structure 1. 000 1.000
LS 0. 000 0.00

2,500. 00000 1. 000 2,500. 00



CONTI D:

ROADWAY

CAT NO0200

0060 210-00090

0065 210-00810

0070 210-02804

0075 210-04020

0080 210-04050

0085 213-00067

0090 250-00010

0095 250- 00050

0100 250-00110

0105 304-06007

0110 403-00721

C23419
23419-BID
CR300- 260
| TEM
DESCRI PTI ON

Reset Del i neator

Reset Ground Sign

*&rinding: Sidewal k and/or Curb Ranp Repair

*Modi fy Inlet

*Adj ust Val ve Box

Rock Miul ch (Weed Free)

Environnental Health and Safety Managenent

Moni toring Techni ci an

Heal th and Safety Officer

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
25. 00000
3. 000
EACH
300. 00000
18. 000
LF
48. 00000
2.000
EACH
2, 150. 00000
3. 000
EACH
400. 00000
84. 000
SF
15. 00000
1. 000
LS
25, 000. 00000
13. 000
HOUR
150. 00000
12. 000
HOUR
100. 00000
180. 000
cy
1. 00000
48. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 750
0.200
0. 950

8. 000
5. 000
13. 000

9. 000
3. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 14/ 2021

300.

5, 000.

750.

300.

.00

.00

.00

.00

.00

00

.00

.00

15:49: 12

AMOUNT

600.

23, 750.

1, 950.

1, 200.

.00

00

.00

.00

.00

.00

00

00

00

.00

.00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23419-BID ESTI MATE RUNO7/ 14/ 2021
PRQIECT CR300- 260 ESTI MATE NO 0003 15:49:12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 186. 000 115. 000
SY 71.000 6, 319. 00
89. 00000 186. 000 16, 554. 00
0125 608-00010 *Concrete Curb Ranmp 822. 000 375. 000
SY 169. 000 31, 096. 00
184. 00000 544. 000 100, 096. 00
0130 608-00015 *Det ect abl e War ni ngs 90. 000 0. 000
SF 51. 000 5, 559. 00
109. 00000 51. 000 5, 559. 00
0135 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 1. 000 2,550. 00
2,550. 00000 1. 000 2,550. 00
0140 609-21020 *Curb and CGutter Type 2 (Section II-B) 245. 000 196. 000
LF 49. 000 2,107.00
43. 00000 245. 000 10, 535. 00
0145 626- 00000 *Mbbi | i zati on 1. 000 0.476
LS 0. 000 0. 00
83, 885. 00000 0.476 39, 929. 26
0150 626-01114  *Public Information Managenent (Tier V) 88. 000 53. 000
DAY 28. 000 1, 120. 00
40. 00000 81. 000 3, 240. 00
0155 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 500. 000 145. 750
HOUR 91. 500 1, 372. 50
15. 00000 237. 250 3, 558. 75
0165 630-00007 Traffic Control Inspection 37.000 25. 000
DAY 12. 000 4, 800. 00
400. 00000 37.000 14, 800. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70016

C23419
23419-BID
CR300- 260

ROADWAY

Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

St ackabl e Verti cal

Panel s

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

Si ze A)

Si ze B)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
38. 000
DAY
1, 400. 00000
8. 000
EACH
20. 00000
600. 000
LF
40. 00000
84. 000
EACH
5. 00000
44. 000
EACH
5. 00000
2.000
EACH
5, 000. 00000
2.000
EACH
100. 00000
150. 000
EACH
1. 00000
120. 000
EACH
10. 00000
20, 000. 000
FA
1. 00000
0.010
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
16. 000
38. 000

0. 000
0. 000
0. 000

249. 000
199. 200
448. 200

0. 000
0. 000
0. 000

17. 500
22.100
39. 600

1. 000
0. 800
1.800

0.500
0. 400
0. 900

32.000
25. 600
57. 600

21.000
16. 800
37.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 14/ 2021

22, 400

7,968

110

4,000

40

25

168.

00

.00

00

.00

00

.00

.00

15:49: 12

AMOUNT

53, 200

17,928

198.

9, 000

90

57

378.

00

.00

00

.00

00

00

00

60

00

.00

.00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23419-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: CR300- 260 ESTI MATE NO 0003 15:49: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70111  Project First Program 5, 000. 000 1, 160. 000
FA 0. 000 0.00
1. 00000 1, 160. 000 1, 160. 00
0230 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70587 F/ A Hazardous Waste Disposal (Off-Site Disposal) 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  529,073.018$ 109,003.10% 346, 136. 11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 3,000.00 % 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $  532,073.01 % 109,003.10%  349,136.11



